

## Appendix B

## Whitehall Project

Round two application submitted	March 2015
Decision from HLF	June 2015
Permission to start	September 2015
Detailed design	October 2015-April 2016
Whitehall closed to the public	April 16
Tendering process revealed the need for additional funding	May -June 2016
Work with HLF to mitigate the budget	June – August 2016
Formal application for additional funding to HLF	September 2016
Decision from HLF	December 2016
Permission to start	January 2017
Pre construction, mobilisation, method statements etc.	January 2017
Works on site	January 2017 – December 2017
Exhibition build and install	January - April 2018
Museum fit out and previews	May 2018
Open to the public	June 2018

This page is intentionally left blank